
PROPOSAL EVALUATION 
IRWM Grant Program – Planning Grant, Round 2, FY 2011-2012 

Department of Water Resources Division of Integrated Regional Water Management 

Applicant Mariposa County Resource 
Conservation District 

Project Title Yosemite-Mariposa Integrated 
Regional Water Management Plan 

 

County Mariposa 
Grant Request  $ 823,019 
Total Project Cost $ 1,159,022 
 
 

Project Description To complete an Integrated Regional Water Management (IRWM) Plan for the Yosemite-
Mariposa Region, within the established county line boundaries approved during the Regional Acceptance 
Process. This will be the first IRWM Plan for this region.  

Evaluation Summary 

Scoring Criterion Score 
Work Plan 12 
DAC Involvement 10 
Schedule 5 
Budget 8 
Program Preferences 5 
Tie Breaker 0 

 Total Score 40 
 

 Work Plan The criterion is fully addressed but not supported by thorough documentation or sufficient 
rationale.  The proposed work is broken into 4 tasks (grant administration, project administration, 
stakeholder outreach and participation, and IRWMP preparation), which will be executed in 2 phases: 
Phase 1, Facilitation Support Services; and Phase 2, IRWM Plan Preparation. The outreach plan appears 
to be very inclusive and comprehensive.  However, the deliverables for Task 3, Stakeholder Outreach and 
Participation, are unclear.  Table 1 in the Work Plan implies that each of the 16 IRWM Plan Standards will 
be formulated in the 20 Stakeholder Meetings described in Task 3.2.; yet, the “Responsibilities” 
(deliverables) identified in Task 3.2 do not reflect this. 

 DAC Involvement The criterion is fully addressed and supported by thorough and well-presented 
documentation and logical rationale.  Although the entire region meets the definition of a DAC, four 
communities that are particularly disadvantaged are highlighted. The work plan includes identification of 
any additional DACs and the organizations or institutions that represent them, outreach, identification of 
barriers to DAC participation, and finding resources to help overcome these barriers. It is evident that the 
region is planning to make a serious effort to identify the barriers that may restrict DAC participation and 
eliminate them.  

 Schedule The criterion is fully addressed and supported by thorough and well-presented documentation 
and logical rationale. The schedule corresponds with the work plan.  The schedule assumes work starts 
on 08/06/2012. The IRWMP is scheduled to be completed within 2 years of the agreement date and 
within 20 months after the awarding of the grant.  The applicant plans to begin the process before the 
grant is awarded to support adoption of an IRWMP by April 2014.   

 Budget The criterion is fully addressed but not supported by thorough documentation or sufficient 
rationale.  The budget generally agrees with the schedule and work plan.  However, the $164,915 listed 
as “Historical In-Kind Costs” in Table 1 of the Project Budget are grouped outside of the Work Plan Tasks, 
making it unclear how these costs correspond with the anticipated work products.  
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 Program Preference The proposal sufficiently demonstrates that 13 of the 15 preferences will be met. 

 Tie Breaker Not Applicable. 


